Programme & Process Delivery Health Dashboard

Role: Product Manager | Tool: Copilot in Excel / Gemini Enterprise | Session: Level 3 (30 min)

Challenge Overview

You are a Product Manager in the Corporate Function business group. A three-sprint programme (Sprints 12–14) has just concluded and leadership needs an at-a-glance health dashboard. Your workbook contains 60 tickets spread across three sheets — use Copilot in Excel or Gemini Enterprise to generate VBA macros that build a fully automated, re-runnable dashboard directly inside the workbook. No manual chart creation allowed.

Sheet	Contents	Key Columns
Sprint Backlog	60 tickets across Sprints 12–14 (20 per sprint); 8 assignees; 4 squads	Ticket ID, Summary, Status, Priority, Assignee, Squad, Sprint, Epic, Original Points, Current Points, Planned/Actual Start/End, Overdue, Blocker, Dependency, Week Number
Squad Targets	12 rows (4 squads × 3 sprints) — planned velocity and delivery targets per squad	Squad, Sprint, Planned Velocity (pts), On-Time Target %, Max Blockers Allowed
Sprint Ceremonies	14 ceremony records across Sprints 12–14 including planning, standups, reviews, retros	Sprint, Ceremony, Date, Attendees, Key Outcomes, Action Owner, Notes

Squads (4)	Assignees	Epics (10)
Strategy & Planning	Arjun Mehta, Priya Nair	Annual Operating Plan · Policy Governance Framework
Process Excellence	Rohan Verma, Sneha Iyer	Digital Transformation Roadmap · Stakeholder Reporting Suite
Governance & Risk	Kiran Bhat, Ananya Das	Workforce Planning Initiative · Process Standardisation Programme
Stakeholder Engagement	Siddharth Rao, Meghna Pillai	Risk & Compliance Audit · Budget Cycle Management · Executive Dashboard Rollout · Change Management Playbook

Test Data File

File	Description
CorporateFunction_Sprint_Health_Dashboard_Data.xlsx	Three-sheet workbook: Sprint Backlog (60 tickets, Sprints 12–14), Squad Targets (12 rows), Sprint Ceremonies (14 rows). Status totals: Done=25, In Progress=15, Blocked=9, Supervisor Review=7, To Do=4.

Why This Challenge?

Product Managers in Corporate Function routinely wrestle with fragmented sprint data spread across multiple sources — manually stitching together velocity reports, risk logs, and ceremony notes into a coherent leadership view costs hours every sprint cycle. This challenge replicates that pain directly:

- Sprint 12–14 data lives across three sheets (backlog, squad targets, ceremonies) — exactly the multi-source consolidation challenge PMs face when preparing programme health updates for ExCo without automated tooling.
- Blocked tickets, below-target velocity, and escalation ownership are buried in free-text fields — Copilot must surface these into a structured risk log and ceremony insights view that a Product Manager can present to senior stakeholders without manual reformatting.

- Re-runnability is non-negotiable: leadership expects the dashboard to refresh instantly when sprint data is updated, which means the macro must delete and rebuild the Dashboard sheet cleanly on every run — a common gap in manually assembled Excel reports.

Success Criteria

- The generated VBA macro runs without errors in Excel and produces a correctly populated Dashboard sheet using only data from the three workbook sheets — no hardcoded values permitted.
- Each chart and table uses the correct data source, aggregation logic, and formatting as specified in the prompt (chart type, colours, thresholds, conditional highlighting, and layout).
- The macro is fully re-runnable: re-executing it clears and rebuilds the Dashboard sheet with updated values, confirming the Product Manager can use it for each future sprint review without manual intervention.

How to Test

1. Open CorporateFunction_Sprint_Health_Dashboard_Data.xlsx in Excel (desktop).
2. Open Copilot in Excel (or Gemini Enterprise in the appropriate interface) and paste the prompt exactly as written in the shaded box below.
3. Copy the generated VBA code. In Excel press Alt + F11, insert a new Module, paste the code, and press F5 (or click Run) to execute.
4. Verify the Dashboard sheet was created and that all sections match the expected output described below.
5. Delete the Dashboard sheet, re-run the macro, and confirm it rebuilds correctly (re-runnability test).

LEVEL 1 — EASY

Sprint Status Pie Chart

What makes it Easy: single data source (Sprint Backlog), five COUNT aggregations, one chart with fixed colour mapping — no cross-sheet logic required.

PROMPT — paste into Copilot in Excel

Using VBA, read the 'Sprint Backlog' sheet in this workbook. Count the number of tickets for each of these five statuses: Done, In Progress, Blocked, Supervisor Review, To Do. Create a new sheet called 'Dashboard'. In the Dashboard sheet, insert a Pie Chart titled 'Sprint Status Distribution — CF Programme Q1'. Apply these slice colours: Done = green (#4CAF50), In Progress = blue (#2196F3), Blocked = red (#F44336), Supervisor Review = orange (#FF9800), To Do = grey (#9E9E9E). Display data labels showing both the status name and percentage. Position the chart in the top-left of the Dashboard sheet. The macro must be re-runnable — if a Dashboard sheet already exists, delete it and recreate.

Expected Response

Copilot should generate a VBA Sub that loops through the Status column of Sprint Backlog, tallies each status using a dictionary or CountIf approach, writes results to the Dashboard sheet, and inserts a formatted pie chart. Verify the following counts and percentages:

Status	Count	Percentage	Slice Colour
Done	25	41.7%	Green (#4CAF50)
In Progress	15	25.0%	Blue (#2196F3)
Blocked	9	15.0%	Red (#F44336)
Supervisor Review	7	11.7%	Orange (#FF9800)
To Do	4	6.7%	Grey (#9E9E9E)
TOTAL	**60**	**100%**	

FACILITATOR NOTE: Common failure: Copilot may hardcode the counts rather than reading them dynamically

from the sheet. Ask participants to test re-runnability by temporarily changing a status value and re-running — a hardcoded macro will not update.

LEVEL 2 — INTERMEDIATE

Stacked Bar Chart + Programme Burndown

What makes it Intermediate: two chart types (stacked bar + dual-line), cross-sprint aggregation, conditional table formatting, and a burndown that requires tracking cumulative completion across 7 week-end checkpoints.

PROMPT — paste into Copilot in Excel

Using VBA, add the following two sections to the Dashboard sheet (create it if it does not exist). SECTION 1 — Stacked Bar Chart: Read 'Sprint Backlog'. For each of Sprint 12, Sprint 13, and Sprint 14, calculate (a) total points from tickets with Status = Done (Completed Points) and (b) total points from all other tickets (Remaining Points). Insert a Stacked Bar Chart titled 'Sprint Points Completion — CF Q1'. Stack: Completed Points = dark teal, Remaining Points = light grey. Below the chart, produce a summary table with columns: Sprint | Planned Velocity | Completed Points | Completion %. Highlight any row where Completion % is below 70% with a red background. SECTION 2 — Programme Burndown: Read Week Number (1–6) from Sprint Backlog. For each week endpoint (weeks 0–6), calculate actual remaining points (total programme points minus cumulative Done points through that week). Plot a dual-line chart titled 'Programme Burndown — CF Q1 Weeks 0–6': Actual Remaining = solid orange line, Ideal Remaining = dashed dark line (starting at 240, ending at 0 linearly). The macro must be re-runnable.

Expected Response

Copilot should produce a VBA Sub with two chart-building blocks. The summary table must read points dynamically using sprint filters against the Sprint Backlog sheet. Planned Velocity = 80 pts per sprint (4 squads × 20 pts). All three sprints fall below the 70% threshold and will be highlighted red — participants should note this signals a programme delivery risk:

Sprint	Planned Velocity	Completed Points	Completion %	Highlight
Sprint 12	80 pts	54 pts	67.5%	**Red — below 70%**
Sprint 13	80 pts	40 pts	50.0%	**Red — below 70%**
Sprint 14	80 pts	25 pts	31.3%	**Red — below 70%**

All three sprints fail the 70% threshold — Sprint 14 is the most critical at 31.3%. The burndown chart should show actual remaining consistently above the ideal line, widening from week 3 onward. Expected burndown data points:

Week	Ideal Remaining (pts)	Actual Remaining (pts)	Variance
0	240	240	0
1	200	217	+17
2	160	186	+26
3	120	166	+46
4	80	146	+66
5	40	130	+90
6	0	121	**+121 — not closed**

FACILITATOR NOTE: Trap: 'Planned Velocity' must come from Squad Targets sheet (not hardcoded). Burndown trap: participants often omit week 0 (programme start = 240 pts remaining). Actual remaining at week 6 = 121 pts — 50% of the programme was not completed, which the Product Manager must present to ExCo. Ideal line = 240 − (week × 40).

LEVEL 3 — DIFFICULT

Full Multi-Section Programme Health Dashboard

What makes it Difficult: five distinct dashboard sections, radar chart with inverted metrics, traffic-light logic across three thresholds, free-text blocker extraction, and ceremony data cross-referenced by sprint and action owner.

PROMPT — paste into Copilot in Excel

Using VBA, build a complete Programme Health Dashboard on a sheet called 'Dashboard' (delete and recreate if it exists). The dashboard must contain exactly five sections: SECTION 1 — Summary Banner: Display four KPIs in coloured boxes across the top row: Total Tickets (60), Overall Completion % (Done tickets / 60), Active Blockers (count of Blocked tickets), Programme Overdue % (Overdue = Yes / 60). Use dark teal background with white text. SECTION 2 — Squad Radar Chart: For each of the 4 squads (Strategy & Planning, Process Excellence, Governance & Risk, Stakeholder Engagement), calculate 5 normalised metrics on a 0–5 scale: Velocity Index (completed pts / planned velocity × 5), On-Time Rate (Done and on time / total Done × 5), Blocker Resistance (INVERTED: 5 − (blocker count / 2)), Scope Stability (1 − tickets with Current Points ≠ Original Points / squad total × 5), Ceremony Attendance (ceremonies where squad attendees include squad name / total ceremonies × 5). Plot as a Radar Chart titled 'Squad Performance Radar — CF Q1'. Note: Blocker Resistance must be INVERTED — squads with more blockers score lower. SECTION 3 — Sprint Scorecard: Build a traffic-light table with columns Sprint | Velocity % | Blocker Count | On-Time % | Status. Apply: Green if Velocity % ≥ 60%, Amber if 40–59%, Red if < 40%. SECTION 4 — Risk Log: List all 9 Blocked tickets from Sprint Backlog with columns: Ticket ID | Summary | Sprint | Squad | Blocker Reason | Dependency. SECTION 5 — Ceremony Insights (Sprint 14 only): From the Sprint Ceremonies sheet, extract Sprint 14 rows. Display Ceremony | Date | Key Outcomes | Action Owner. Bold any row where Action Owner = 'Product Manager'. The macro must be fully re-runnable.

Expected Response — Section by Section

Section 1 — Summary Banner (4 KPIs)

KPI	Value	Derivation
Total Tickets	**60**	COUNT of all rows in Sprint Backlog
Overall Completion %	**41.7%**	25 Done / 60 total
Active Blockers	**9**	COUNTIF Status = Blocked
Programme Overdue %	**28.3%**	17 tickets with Overdue = "Yes" / 60

Section 2 — Squad Radar Chart (normalised 0–5 scale)

Critical trap: Blocker Resistance must be INVERTED — the formula is 5 − (blocker_count / 2). Governance & Risk holds the most blockers across all three sprints (CF-1217, CF-1317, CF-1412, CF-1414 = 4) and will therefore score lowest on this axis. Expected radar values:

Squad	Velocity Index	On-Time Rate	Blocker Resistance (inv.)	Scope Stability	Ceremony Attendance
Strategy & Planning	3.5	3.8	4.5	4.5	5.0
Process Excellence	3.8	3.5	4.0	4.2	4.8
Governance & Risk	2.5	2.8	3.0	3.5	4.5
Stakeholder Engagement	3.2	3.0	4.0	3.8	4.5

Section 3 — Sprint Scorecard (traffic-light)

Thresholds: Green ≥ 60% | Amber 40–59% | Red < 40% (velocity %)

Sprint	Velocity %	Blocker Count	On-Time %	Status
Sprint 12	**67.5%**	2	60.0%	**GREEN**
Sprint 13	**50.0%**	3	40.0%	**AMBER**

Sprint 14	**31.3%**	4	25.0%	**RED**

Section 4 — Risk Log (9 Blocked tickets)

Ticket ID	Sprint	Squad	Blocker Reason
CF-1216	12	Process Excellence	Awaiting CFO approval — sign-off meeting rescheduled
CF-1217	12	Governance & Risk	Legal team review pending — contract redline not returned
CF-1315	13	Stakeholder Engagement	HR data freeze not confirmed — HRIS system update in progress
CF-1316	13	Governance & Risk	Finance ERP data reconciliation blocked — awaiting IT ticket
CF-1317	13	Governance & Risk	External auditor availability clash — rescheduled to Sprint 14
CF-1412	14	Governance & Risk	Group Legal review stalled — senior counsel on leave until Feb 17
CF-1413	14	Strategy & Planning	HRIS API integration broken — IT escalation by Product Manager, ETA unknown
CF-1414	14	Governance & Risk	ERP data extract failing — dependency on Finance IT patch deployment
CF-1415	14	Process Excellence	External auditor portal access issue — Product Manager escalated to vendor support

Section 5 — Ceremony Insights (Sprint 14 — 4 rows)

All four Sprint 14 ceremony rows should be extracted from the Ceremonies sheet. Every row has Action Owner = 'Product Manager' — all four rows must be bolded. This section demonstrates the Product Manager's escalation ownership across the sprint:

Ceremony	Date	Key Outcomes (abbreviated)
Sprint Planning	**03-Feb-25**	**Scope reduced; 4 carry-over blockers included; PM flagged delivery risk to ExCo**
Daily Standup (Wk 5)	**07-Feb-25**	**4 active blockers unmoving; PM formally escalated HRIS and ERP to CTO and CFO**
Mid-Sprint Review	**11-Feb-25**	**Emergency governance intervention requested by Product Manager; CTO/CFO committed to resolution**
Sprint Review	**14-Feb-25**	**Sprint 14 health: Red. PM presented formal programme health report to ExCo; recovery sprint planned**

FACILITATOR NOTE: Three high-value traps: (1) Blocker Resistance MUST be inverted — a squad with 4 blockers gets 5−(4/2)=3.0 not 4/5=0.8; many Copilot outputs miss the inversion. (2) Scorecard thresholds differ from Level 2 (60%/40% vs 70%) — prompt is explicit; check participants read it carefully. (3) Ceremony Insights must filter Sprint=14 only from the Ceremonies sheet and bold Action Owner = Product Manager rows; generic 'PM' references are a common mismatch. Product Manager is the named escalation owner in all Sprint 14 ceremony records.

SCORING RUBRIC

Criteria	Weighting	Level 1 (Easy) 1×	Level 2 (Intermediate) 2×	Level 3 (Difficult) 3×
Code runs without errors	30%	3 pts	6 pts	9 pts
Correct data (counts, aggregations, references)	25%	2.5 pts	5 pts	7.5 pts
Chart type and formatting	20%	2 pts	4 pts	6 pts
Layout and readability	15%	1.5 pts	3 pts	4.5 pts
Re-runnability (delete & rebuild)	10%	1 pt	2 pts	3 pts
MAXIMUM SCORE	**100%**	**10 pts**	**20 pts**	**30 pts = 60 pts total**